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SECTI ON A - SUPPLEMENTAL | NFORVATI ON
The purpose of this nodification is to provide for the follow ng changes:

I. Section C - STATEMENT COF WORK

1. In section C.3.1.2 six (6) weeks are hereby added to the dates the GFE is to be provided to contractor, as follows:

"1 each ML025A2, Truck, Uility, Light Weapons Carrier 12 Sep 01
3 each ML0O97A2, Truck, Wility, Cargo Troop Carrier 12 Sep 01
3 each ML113, Truck, Wility, Heavy Shelter Carrier 12 Sep 01
3 each ML114, Truck, Heavy Up-Arnored Vehicle 22 Aug 01"

2. Add: "C.8.1.1 In support of contractor testing under this contract, the contractor is authorized to obtain test
support/services from Maj or Range and Test Facility Base (MRTFB) installations at Governnent rates."

I'l. SECTION F - DELI VERI ES OR PERFORVANCE

1. The text in section F.1.1, Prototype Testing Conpletion Data, is deleted inits entirety and is replaced with the follow ng:
"The contractor shall conplete its testing on the 2 prototype vehicles no later than 26 October 2001."

2. The text in section F. 1.2, Pilot Vehicle Delivery to Test Site, is deleted inits entirety and is replaced with the follow ng:
"The contractor shall deliver HWW A4 pilot vehicles to the Governnent test site(s), as follows:

3ea ML113, 22 Cctober 2001

3ea ML114, 22 Cctober 2001

lea ML025A2, 3 Decenber 2001

3ea ML097A2, 3 Decenber 2001"

I1'l. Except as provided for herein, all other terms and conditions remain unchanged and in full force and effect.

*** END OF NARRATIVE A 005 ***
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SECTI ON C - DESCRI PTI OV SPECI FI CATI ONS/ WORK STATEMENT
SECTI ON C - STATEMENT OF WORK

H GH MOBI LI TY MULTI PURPOSE WHEELED VEHI CLE ( HYWW/) BLOCK A4 MODERNI ZATI ON

C.1 GENERAL.

C.1.1 The HWW Bl ock A4 Modernization programis a design/devel opnent effort, which will |everage advancenents in comrercial and
mlitary truck technology for insertion into the HWW. The upgrades resulting fromthis programwll result in increased system
performance and reduced Operation and Support (O&S) costs. Vehicles will be required to nmeet the requirenments of the HWW A4
System Specification, which is Attachnent 1 to the contract. During performance of this effort, the contractor will be required
to build prototypes, which will be subjected to contractor testing, including "shakedown". The contractor will also be required
to build pilot vehicles, which will be subjected to Governnent testing. The contractor will provide test support, to include
repair of new or upgraded conponents/hardware, reporting of field problenms to the Government, and failure analysis during the
Gover nnent testing.

C.1.1.1 The contractor shall assume total systemresponsibility for the HWW Bl ock A4 Moderni zati on (HWW A4) program As an
i ndependent contractor, and not as an agent of the U.S. Covernnent, the contractor shall furnish the supplies and services
necessary to acconplish the efforts required herein. The contractor's responsibilities shall include maintaining control of
subcontractor and/or vendor efforts to ensure Governnent requirenents are net.

C1.2 Cost As an | ndependent Variable (CAlV).

C.1.2.1 The Governnent's cost goals for this programare that the vehicle unit prices will not result in an increase of greater
than 15% over the Fiscal Year 2000 unit prices for the equivalent HWW/ A2 nodels. The specific cost goals are:

HVWW_A4 Cost Coal

MLO25A2, Truck, Utility, Light Weapons Carrier $77, 437
MLO97A2, Truck, Utility, Cargo Troop Carrier $64, 241
ML113, Truck, Utility, Heavy Shelter Carrier $77, 695
ML114, Truck, Heavy Up-Arnored Vehicle $87, 556
MLO25A2 Truck with Wnch $79, 635
Li ght Howi tzer Towi ng $77, 695

C.1.2.2 The contractor shall notify the Government if any or all of the cost goals may be exceeded. The contractor shall report
the status of achieving these goals during the Monthly Management Reviews (MVRs). For those cost goal (s) that will be exceeded,
the contractor shall support the Government, by providing the necessary information, in meking informed trade-off analyses.

C. 1.3 Data Deliverables.

C.1.3.1 The contractor shall maintain HMMAW A4 cost data for all cost/cost plus fixed fee CLINs and report sane. Typically, the
Governnment requires nonthly delivery of Performance and Cost Reports in accordance with DI - FNCL-80912 and CDRL A001. The
contractor may satisfy this requirenment by proposing the use of this data item or an alternate nethod that provides the sane
information. The contractor may al so provide this information to the Government via access to the contractor's database.

C.1.3.2 Electronic Data Delivery. Unless otherw se required, data specified herein shall be delivered in electronic fornmat.
The file format and delivery nethod will be dependent upon the file type and size. The files shall be M5 Wndows 95/ M5 Office 97
Prof essi onal software conpatible. Available methods of delivery are: electronic mail, file transfer protocol, 3.5-inch HD floppy
di sk, CD-ROM lonega Zip or Jazz. Details regarding the electronic delivery of the data deliverables shall be discussed during
the start of work meeting.

C.2 MEETI NGS

C.2.1 The contractor shall conduct a Start of Work nmeeting at its facility in Livonia, Mchigan, within thirty (30) cal endar days
after contract award. The actual date of the nmeeting shall be coordinated between the contractor and the Procuring Contracting
O ficer (PCO. The agenda of the nmeeting shall include all functional areas within the program

C.2.2 Mnthly Managenent Reviews (MVRs). MVRs shall be held at the contractor's facility in Livonia, Mchigan. The first MW
shall be held within thirty (30) days after the Start of Wrk neeting and shall continue nonthly until the end of the contract.
However, the Covernment reserves the right to schedule reviews at control points during the period of perfornmance. The MVRs shall
provide a neans for coordinating and nonitoring schedul es and contract performance, thereby ensuring adequacy, tinmeliness and
conpliance with contractual requirements. At a minimum MVRs shall include the status of the engineering devel opnent, vehicle
build(s), quality assurance, integrated |ogistics support (ILS), safety, manpower and personnel integration (MANPRINT),
configuration managenent areas, and CAlV goals. The contractor shall informthe Government of progress to date, and of actual or
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potential schedule, cost, technical, or admnistrative problens. The duration of the neetings should not exceed one (1) day. The
contractor shall prepare witten or visual presentations, as necessary, for such briefings.

C.2.2.1 Mjor Design Review (MDR). Prior to contractor build of the pilot vehicles, the contractor shall conduct a MDR at its
facility in Livonia, Mchigan (approximately June 2001). The specific date shall be coordinated with the COTR. The MR shall

take the place of the MVR scheduled for that nonth. The purpose of the reviewis to (1) determi ne whether the detail design of
the HWW A4 will satisfy the vehicle performance requirenents; (2) establish the design conpatibility anmbng the configuration
items of the HWMAW A4 and the production operational and support facilities; (3) assess risk on a technical, cost and schedul e
basis; (4) assess the results of producibility analyses; and (5) review the prelimnary hardware product specifications.

C.2.2.1.1 Specific topics to be addressed during the MDR include, but are not limted to: evaluation of design adequacy, design
reliability, design nmaintainability, manufacturing and life cycle cost, unit production cost, equipnent and parts standardization,
contractor test results, nmintenance data, spare parts, support equiprment (to include standard and special tools and test

equi prent), MANPRI NT, environnental inpact and producibility. Contractor formatted draw ngs/specifications shall be available for
Government review during the MOR

C.2.2.1.2 Upon CGovernnent approval of the MDR (notification of approval/disapproval will be provided within five business days of
the review), the contractor is authorized to begin vehicle build of the pilots. |f the contractor decides to start pilot vehicle
build prior to Government approval of the MDR it does so at its own risk.

C.3 GOVERNMENT FURNI SHED EQUI PMENT/ | NFORVATI ON (GFE/ 1) :
C.3.1 In performance of this contract, the following items will be provided to the contractor as GFE

C.3.1.1 For use during the HYWW A4 devel opnent effort, the follow ng vehicles will be provided to the contractor, in an as is
condition, within thirty (30) days after contract award:

each ML026
each ML097
each ML037
each MP66
each ML114
each ML025A2

R R R RN R

C.3.1.2 For use in building the ten each HMWMAW A4 pil ot vehicles for Government test, the follow ng vehicles will be provided,
less the parts listed in C.3.1.2.1, by the date specified:

1 each ML025A2, Truck, Utility, Light Weapons Carrier 12 Sep 01
3 each ML0O97A2, Truck, Wility, Cargo Troop Carrier 12 Sep 01
3 each ML113, Truck, Wility, Heavy Shelter Carrier 12 Sep 01
3 each ML114, Truck, Heavy Up-Arnored Vehicle 22 Aug 01

C. 3.1.2.1 Parts not provided:

Engi ne Brake Calipers Centerlink

Transfer Case Brake Rotors Wheel s and Tires

Fuel Tank Top Pl ate Brake Lines Shock Absorbers

Steering Cear Mast er Cylinder Springs

Accel erator Cable Hydr oboost Body El ectrical Harness
Accel erat or Pedal Par ki ng Brake Engi ne El ectrical Harness
Defroster Ducts Pitman and ldler Arns Speedo Cabl e TCM

Axl es Ball Joints

C.3.1.3. The Governnent will provide one (1) each M097A2 "denp" vehicle to the contractor for use in its Anti-lock Braking
System (ABS) efforts under this contract. The vehicle is currently in contractor's possession and may be used for the stated
purpose through the end of the contract.

C.3.1.4. The CGovernnent will provide three (3) each Test Set Electronic Systems, A/N PSM 95 Sol di ers? Portabl e On-System Repair
Tool (SPORT) to the contractor for use in its devel opment/integration efforts under this contract. The SPORTs is currently in
contractor's possession and may be used for the stated purpose through 31 Decenber 2001.

C.3.2 The following items will be provided as GFl:

C.3.2.1 HVMWW Final Inspection Record (FIR) (in the contractor's possession).
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C.4 VEH CLE BU LD.

C.4.1 Prototype Vehicles. The contractor shall build two (2) each HWW A4 prototype vehicles, which shall be subjected to
contractor testing, including shakedown. The prototypes shall neet all the requirements of the HWW A4 System Specification
(Attachment 1). The nodels to be built are as follows: one each ML0O97A4, one each ML113A1l1.

C. 4.2 Upon CGovernnent approval of the MDR, the contractor shall build and deliver ten (10) HVWW A4 pilot vehicles for Governnent
testing. The pilot vehicles shall neet all the requirenents of the HWW/ A4 System Specification (Attachnent 1), and incorporate
any design changes required as a result of failures or problens discovered during the contractor testing. These vehicles shall be
inspected in accordance with the FIR and delivered to the Government test site in accordance with the Section F delivery schedule.
The vehicle configurations shall be: one each ML025A4, three each MLO97A4, three each ML113Al, and three each ML114Al.

C.5 CONFI GURATI ON MANAGEMENT (CM .

C.5.1 The Contractor shall establish a configuration managenent program defining the nanagenent system for configuration
identification, configuration control, accountability for configuration changes and configuration audits. To nmaxim ze return on
investnment and reduce product and service life cycle costs, the Contractor shall use best practices to inplenment the technical and
program managenent principles fundamental to configuration managenent. The application of the principles in source docunent

El ectronic Industries Alliance (ElA)-649 nay be used to plan and document an appropriate CM program The configurati on nanagenent
requi rements defined herein shall also apply to any and all subcontractor efforts.

C.5.2 Al configuration changes proposed after the baseline (MDR see C.2.2.1) is established shall be processed using the
contractor's Engineering Action Request (EAR) form and be processed through the Configuration Control Board (CCB) established for
this devel opmental program Changes proposed after pilot test vehicles are delivered shall be submtted for Governnent
concurrence using the contractor format.

C.6 CONTRACTOR FORVAT DRAW NG PACKAGE. The contractor shall develop a Level |l Technical Data Package (TDP), in contractor
format. This TDP will conbine Level |11 draw ngs for applicable existing HWW conponents, as well as Level Il draw ngs for new
conponent s/ parts. The draw ngs for new conponents/parts may be prepared using Unigraphics design software. The contractor shall
mai ntai n and update the TDP throughout the test cycle.

C. 7 PRODUCT ASSURANCE.

C.7.1 Quality System The contractor shall establish, inplenent, document and naintain a quality systemthat ensures conformance
to contractual requirenments. The contractor shall inplenment the requirenments of ANSI/ASQC P001, |SO 9001, or an equival ent
quality systemnodel; no third party certification is required. The Governnent reserves the right to conduct a quality audit of
the contractor's systemas part of the review of the contractor's program A fifteen-day notification will be provided to the
contractor prior to conduct of the audit.

C.7.2 Using the current HWW A2 production FIR as a baseline, the contractor shall develop an end itemFIR for each new HWW A4
vehicle configuration. The FIRs shall include all visual/functional inspection criteria for the total vehicle. The FIR shall be
updated as required in Section E.4 to reflect all approved configuration changes.

C. 7.3 Welding Design and Wel ding Procedures. Al weldnments shall neet the design requirenments for dynam cally | oaded wel dnents
as specified in Arerican Welding Society (AW5) D1.1 or a commercial equivalent, or better, that the contractor shall certify is
equal to AWs. Al structural alum numweldnents shall neet the design criteria for dynam cally |oaded wel dments in AW D1.2 or a
commer ci al equival ent or better that the contractor shall certify is equal to AW

C.7.3.1 The contractor is responsible for quality and consistency of autonatic wel ding equi pmrent as well as required
certification of welders. Al welder certifications and wel ding procedures shall be available to the Government during the
performance of this contract.

C. 7.3.2 Weld Inspectors: Weld quality and workmanship shall be verified by qualified weld inspectors that are trained to perform
the specific functions they are assigned.

C. 8 CONTRACTOR TEST SUPPORT.

C.8.1 The contractor shall conduct its testing on the prototype vehicles; results of this testing will be included as part of the
CGovernnment's test program Contractor testing shall include shakedown, which will evaluate adequacy of the HVWAW A4 design and
its ability to neet the performance requirenents in accordance with the System Specification. The Governnent nmay w tness any
contractor testing and may review related contractor engineering notes. The contractor shall provide the COIR verbal notification
within five business days prior to conduct of test.

C.8.1.1 In support of contractor's testing under this contract, the contractor is authorized to obtain test support/services from
Maj or Range and Test Facility Base (MRTFB) installations at Governnent Rates.
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C.8.2 Contractor Test Support During Government Testing of Pilot Vehicles.

C.8.2.1 The contractor is required to deliver test vehicles to the Governnent test site(s). The contractor shall provide any
special tools, detail ed operating and mai ntenance instructions and/or unique test equiprment required for test to the test
site(s)(see E.6.2). The contractor shall provide a Test Support Package (TSP) at each test site containing recomrended repair
parts (consumabl es and expendabl es) for the test duration (approximately six nmonths). Parts not available in the TSP (including
ML114 and arnoring parts) nust be provided to the test site within 24 hours of Governnent request. Al itens that conprise the
TSP shal |l be of the sane configuration and source as will be used on the vehicles delivered for test. |In addition to the TSP, the
contractor is required to provide on-site technical support within 24 hours of Governnent request. Technical support includes
assessnment of hardware problems and assistance with the operation, maintenance and repair of the test vehicles or conponents and
eval uation of specified Test Incident Reports (TIRs).

C.8.2.2 The Contractor shall notify the Government of the TSP itenms (part prices listed in Attachment 3) to be provided (by test
site) no later than 150 days after contract award. The notification shall include an indication of which TSP itens will not be
sent to the test site(s), but will be available within the 24-hour w ndow.

C.9 RELIABI LI TY/ MAI NTAI NABI LI TY

C.9.1 The contractor will be provided a copy of all Test Incident Reports (TIRs) directly fromthe test site(s) during Governnent
testing via e-mail. \Wen directed by the Government, the contractor shall assess the failure and shall furnish a Failure Analysis
and Corrective Action Report (FACAR) in accordance with DI -RELI-81315 (CDRL A002) and Attachnent 2. The FACAR shall address the
corrective action taken or proposed to prevent recurrence of the incident on subsequent production items. Corrective actions
proposed by the contractor that require configuration changes shall be submitted to the Governnment for approval.

C.9.1.1 FACAR time requirements for submttal after TIR rel ease:

TIR Incident O ass Initial (Tel ephonic) Interim Fi nal

Critical One Work Day Wthin 3 work days W thin 30 days
Maj or None required Wthin 10 work days Wthin 30 days
M nor None required None required Wthin 30 days

Critical: A defect shall be designated critical when it inpacts safety.

Maj or: A defect shall be designated mgjor when involving health, perfornance,
interchangeability/reliability/survivability/maintainability/durability of the itemor its repair parts, effective use or
operation, weight, or appearance.

Mnor: A defect is considered mnor when none of the factors of the above paragraphs are considerations.

C.9.1.2 FACAR Review. All responses shall be reviewed by a Governnent Review Board. |If the contractor's response is rejected,
the Governnent will notify the contractor, in witing, explaining in detail why the response was unacceptable. The contractor
shall subnmit a reviewed response within thirty days of the rejection.

C.9.1.3 The contractor shall correct, on-site, as part of its technical support to testing, all test-disclosed deficiencies,
except for those which, due to the severity of the failure, cannot be corrected cost effectively. In the event that deficiencies
cannot be corrected cost effectively, as nmutually determined by the contractor and the Governnent, the Governnent and the
contractor shall mutually agree to a plan to resolve the issue.

C.9.1.4 Corrective Action Review Boards (CARB). The contractor shall support the CARB with presentations and technical
information, as required, to support the proposed correction actions to test incidents. Further, a contractor representative
shall present the corrective actions at the CARB reviews. CARBs will commence after about hal fway through the RAM durability
test, and continue neeting every six weeks until all of the test incidents are closed out.

C.9.1.5 Scoring Conferences. The contractor shall support Reliability, Availability and Maintainability (RAM Scoring
Conferences during all testing with presentations and technical information as required to support the proposed corrective actions
to test incidents. Scoring conferences will comrence approxi mately 45 days after RAM durability vehicles begin running mleage,
and will recur every six weeks until all the TIRs have been officially scored. Assessnment Conferences will require the contractor
to anal yze and recommend changes and corrective actions to enhance the RAM of the vehicles that were tested.

C.9.1.6 Al critical and major TIRs shall be resolved in the timeframe listed in paragraph C 9.1.

C. 10 SYSTEM SAFETY
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C.10.1 System Safety Wrking Goup (SSW5. The contractor shall participate as a menber of the HWW A4 SSWG.  This
participation shall include activities such as:

a. Presentation of the contractor's safety programstatus, including results of design or operations risk assessments.
b. Presentation or update of the hazard log or hazard |og issues.

c. Presentation of results of analyses of safety problenms identified by the contractor or Governnment during the contract
period to include correction actions.

d. Responding to action itens assigned by the chairman of the SSWG
e. Attend all SSWG neetings.

C.10.2 Safety Engineering. The contractor shall integrate systemsafety engineering into the systemdesign effort. System
desi gn and operational procedures devel oped by the contractor shall consider, but not be linmted to, the follow ng:

a. ldentifying hazards associated with the system by conducting safety anal yses and hazard eval uations. Analysis shall
include both operational and mai ntenance aspects of the vehicle, along with potential interface problens with planned subsystens.

b. Elimnating or reducing significant hazards by appropriate design or naterial selection.

c. Controlling or mnimzing hazards to personnel that cannot be avoi ded or elim nated.

d. Locating equi pment conponents and controls so that access to them by personnel during operation, maintenance, or
adj ustments shall not require exposure to hazards such high tenperature, chem cal burns, electrical shock, cutting edges, sharp
points, or concentration of toxic fumes above established threshold limt values. Al noving parts, mechanical power transm ssion
devi ses, exhaust system conponents, pneumatic conponents, and hydraulic conponents that are of such a nature or so located as to
be a hazard to operating or maintenance personnel, shall be either enclosed or guarded. Protective devices shall not inpair

operational functions.

e. Ensuring that suitable warning and caution notes are included in instructions for operation, maintenance, assenbly, and
repair and distinct nmarkings placed on hazardous conponents of equipnent.

f. Ensuring that safety is considered for both operational and mai ntenance phases of the system

C.10.3 System Safety Program (SSP). To assure the safety objectives are achieved, the contractor shall inplenment a System
Saf ety Program

C.10.3.1 Hazard ldentification. The contractor shall brief information concerning identified hazards at the MVRs so they can be
entered into the Government Hazard Tracking System As a mininmum the followi ng information shall be provided for each hazard:

a. Description of hazard, to include cause, possible effect, hazard category

b. Status of hazard

c. Proposed corrective action
C.10.4 Safety Assessnment Report (SAR). As a result of the safety analyses, hazard eval uations, and any independent contractor
testing, the contractor shall prepare SAR docunenting the changes nade to the system and the inpact the changes have on the
operation of the system The SAR shall identify all vehicle safety features, discuss all potential safety and health rel ated
probl ens areas and shall establish special procedures and/or precautions to be observed by Governnent test agencies and system

users. The SAR shall be prepared in accordance with DI - SAFT- 80102A and CDRL A003.

C.10.4.1 In the event the systemis nodified or procedural changes nade after the final SAR is submtted, the contractor will
update the SAR to reflect those nodifications or changes.

C.10.5 Health Hazard Assessment (HHA). The contractor shall prepare a Health Hazard Assessnent Report. The HHA Report shall be

incorporated into or provided as an addendumto the SAR  This report shall identify health hazards and make recommendati ons
concerni ng engi neering controls, equipnent, and/or protective procedures, to reduce the associated acceptable risk. Issues to be
addressed within the report shall include but not be linted to:

a. Noise

b. Toxic Gases
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(1) Carbon Monoxide

(2) Amonia

(3) Oxides of nitrogen and sul fur
(4) Acrolein

c. Toxic Chenicals

d. lonizing or non-ionizing radiation

e. Heat and Cold (to include heat stress)

f. Shock and vibration to crew nenbers

g. Address the chemicals identified in the Materiel Safety Data Sheets to be provided in the SAR (Dl - SAFT- 80l 02A).

C.10.6 Radioactive Material. Radioactive material shall not be used in any itens or naterial provided to the Government as part
of this contract.

C.10.7 Pollution Prevention. The Contractor shall plan, inplenment, nonitor and maintain an effective Pollution Prevention

Progr aml Hazar dous Material Managenent Program (PPP/ HWP). NAS411 may be used as guidance. The purpose of this programis to
elimnate or minimze (where elimnation is not possible) hazardous and environnental |y unacceptable materials throughout the life
cycle of the vehicle to ensure protection of human heath and the environnent.

C. 11 RESERVED
C. 12 NANPRI NT

C.12.1 The contractor shall consider and inplement MANPRI NT programto ensure the integration of MANPRINT into the HWW A4. The
focus of the HWW/ A4 MANPRI NT effort shall be to enhance sol di er-system performance and optin ze Sol di er-Machine Interface (SM)
for ease of operation and maintenance by designated users under all required operational conditions. MANPRI NT design rel ated

i ssues, acconplishnment and crew perfornance validations/denonstrations shall be addressed in the MVRs.

C.12.2 Manpower, Personnel, and Training (MPT). The contractor shall maintain the manpower requirenments for operation and

mai ntenance within the current level identified in the Quantitative and Qualitative Personnel Requirenents Information (QQPRI).
The contractor shall avoid critical crew tasks that require upgrading the skill level of the target audience including cognitive
and physical requirenents. Training requirenents for the crew shall not require an increase over the course length for the target
audi ence by Mlitary occupational Specialties (MX).

C.12.3 Transportability. The Contractor shall submt a transportability report for the HWW A4 in accordance w th DI - PACK-
80880B and CDRL A004. This information shall include engineering descriptions of lifting and tiedown provisions including type,
location and strength and all vehicle dinmensions including Goss Vehicle Wight/ G oss Conbi ned Wei ght (GYW GCW, |ength, wdth,
hei ght, axle |loads and | ocations, Center of Gravity (CG at GYW CG at GCW

C. 13 | NTEGRATED LOd STI CS SUPPORT.

C.13.1 The contractor shall conduct an ILS Programin order to plan, manage, validate, execute and deliver |ogistics data and
services for the HWW A4 Program The contractor shall ensure ILS considerations are an integral part of the overall system
The objectives of ILS are to optimize material readiness; provide cost effective |ogistics support; and identify/evaluate
resources required to devel op, acquire, and nanage HWW A4 nodifications. [ILS requirenments shall be conpleted to the |atest
vehicle configuration. The Contractor shall provide support necessary to acconplish all ILS devel opment, reviews, and validations.

C. 13.2 Existing Government tools and Test Measurenent Diagnositic Equi pment (TMDE) shall be utilized to the maxi mum extent
possible. Introduction of new special tools/ TMDE will require Government approval. The Government will use Contact Test Set
(CTS) or Soldier's Portable On-System Repair Tool (SPORT) for interactive fault isolation.

C.13.3 The contractor shall select expendable or consumable items fromthe mlitary supply system The contractor shall seek
alternatives for any itens that contain Class | and/or Cass |l Ozone Depleting Chemicals (ODC) or hazardous naterials (HAZMATSs)
listed in EPA 17 of the Environnental Protection Agency's 33/50 Reduction Program

C.13.4 Maintenance Planning. The contractor shall not degrade current HVWWW mai ntenance plans. Additional maintenance planning
necessitated from design changes/updates/ nodification shall be based on a three |evel maintenance structure. For new or changed
conmponents, the Contractor shall determ ne the nost effective and efficient procedures for perform ng maintenance, identify the
extent of maintenance action for each repairable item and identify the maintenance |evel to perform mai ntenance tasks.

Vari abl es, such as repairable itemprice, down-parts price, failure rate of repairable item |abor costs, costs of special tools
and TMDE, and test program costs shall be considered.
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C.13.5 Publications. The contractor shall provide one copy of the HWW Operators Manual with each vehicle. The Operators
Manual shall contain all updates necessary to support the configuration of the vehicle being tested. Updates shall be integrated
within the procedures in accordance with M L-STD 38784 and CDRL A005 (marked-up pages will not be acceptable).

C.13.5.1 The contractor shall provide Unit through Direct Support nmintenance and repair parts instructions in accordance with
M L- STD- 38784 and CDRL A006. The instructions shall contain all updates, including the Mintenance Allocation Chart (MAQ),
necessary to support the configuration of the vehicle being tested. The manual shall be provided in Adobe Acrobat.PDF format.

C.13.6 Training/ Contractor Technical Assistance. The Contractor shall provide a Field Service Representative(s) at each test
site who shall advise and make recomendations to orient and instruct Governnent personnel with respect to operation, naintenance,
repair, and Contractor parts supply for the end itens provided, including all conponents. Such representatives shall be
thoroughly experienced and qualified to advise and instruct Government personnel in the operation, nmintenance, repair, and
Contractor parts supply of the end item

*** END OF NARRATIVE C 001 ***
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SECTION F - DELI VERI ES OR PERFORMANCE
F.1 DELI VERY SCHEDULE

F.1.1 Prototype Testing Conpletion Date:

The contractor shall conplete its testing on the 2 prototype vehicles no later than 26 Cctober 2001.

F.1.2 Pilot Vehicle Delivery to Test Site:

The contractor shall deliver HWMW A4 pilot vehicles to the Government test site(s), as follows:

3ea ML113, 22 Cctober 2001
3ea ML114, 22 Cctober 2001
lea MLO25A2, 3 Decenber 2001
3ea ML097A2, 3 Decenber 2001

F.1.3 Test Support Package:

The contractor shall deliver the Test Support Package (TSP) to the Government test site(s) concurrently with the A4 pilot
vehi cl es.

F.1.4 Contractor Format Draw ng Package:

The contractor shall deliver the Contractor Format Draw ng Package not |ater than 2 COctober 2002.

F.1.5 Contract Period of Perfornmance:

The period of performance of this contract is fromthe date of contract award through 2 Cctober 2002.

*** END OF NARRATIVE F 001 ***
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